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Section 1: Performance Indicator Review 

• Performance indicators are not yet available in graphical form. Baselines have to 
be established in the current fiscal year. Some indicators may be revised in view 
of findings from BPR. 

Section 2: Progress Against Committee Action Plan 

• Action Plan revision to reflect changes in Goal Three approved by the Steering 
Committee in November is underway. Team Three meetings have been focused 
on development of Objectives for the BPR which can be used by the BPR Team 
to set direction. 

• The Business Process Re-engineering Project began in February 2005. The 
BPR Team is at work, led by Dottie Wells and Buz Cox. There are twelve Team 
members, nine from local departments. First Data – Government Solutions has 
seven contractors on site.  An “as is” model is expected by June, 2005. 

• Goal Three Co-Chairs, with BPR Team Co-Chairs conducted six meetings 
around the State to discuss and develop understanding of BPR and the PPEA 
process as major initiatives of the Goal Three Team. 

• Four PPEA Proposals for the IT integration initiative were received. The Team 
anticipates publishing them the first week of May, 2005 for sixty days to receive 
local government and other comments.  

• Detailed plans are being developed for the “in-house” review of the four PPEA 
proposals. The review team will consist of state and local staff, including local IT 
staff. All members of the team will be required to sign non-disclosure 
agreements since this is a critical part of the procurement process. 

• An IT Customer Satisfaction Survey that can be used to establish a baseline of 
issues to be considered in the review of the PPEA proposals and plan 
development is being developed with the assistance of Gartner Associates.  

Section 3: Current or Anticipated Challenges or Impediments 



• Continuing development of support for BPR and PPEA. Presentations are 
planned in Roanoke at the May meetings of VLSSE, BPRO, POSSESS and 
VASWP.  Six meetings around the state will be held to present the “as is” model 
for review. 

• Clarify federal expectations in preparation for the submission of an Advanced 
Planning Document, necessary to obtain federal funding. 

Section 4: Next Steps 

• Complete IT survey. 

• Complete update of Goal Three Action Plan.  

• Continue BPR Project with State office and local departments. 

• Evaluate PPEA proposals for IT integration and improvement. 

• Revise current IT Strategic Plan to reflect decisions made based on Survey, BPR 
results and analysis of PPEA proposals. 

• Begin Federal review process for necessary approvals. 


